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WBS Code |Task Name | Resp. [@
1000 | EIS Instrument e
1100 STR Structure BU
1110 Design
1120 Finite Element Model
1140 Components
1160 Test Equipment
1170 PM
1180 MTM/TTM
1190 FM
11A0 Flight Spares
1200 DOR - Aperture Door BU
1210 Design
1220 Test Equipment
1240 PM
1250 MTM/TTM
1260 FM
1270 Flight Spares
1300 Optics NRL
1310 Optical Design &
1320 MIR - Mirror Assembly E
1321 Design
1322 PM
1323 MTM/TTM
1324 FM
1325 Flight Spare
1330 GRA - Grating Assembly
1331 Design
1332 PM
1333 MTM/TTM
1334 FM
1335 Flight Spare
1400 Filters NRL
1410 FFA - Front Filter Assembly &
1411 Design e
1412 PM &
1413 MTM/TTM e
1413 FM
1414 F-Spares
1420 FPF - Focal Plane Filter Assembly
1421 Design
1422 PM
1422 MTM/TTM
1423 FM
1424 F-Spares
1500 SLA - Slit Assembly NRL
1510 Design
1520 PM
1530 MTM/TTM
1540 FM
1550 F-Spares
1600 SHT - Shutter MSSL? &
1610 Specification
1620 PM
1630 MTM/TTM
1640 FM
1650 F-Spares
1700 CAM - CAMera MSSL
1710 CCD - Charge Coupled Device MSSL/EEV
1711 Device Physics Research
1712 Specification
1713 Procurement
1714 Characterisation
1720 FPA - Focal Plane Assembly
1721 Design
1722 Breadboards e
1723 PM
1724 STM/TTM
1725 FM
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1726 Flight Spares
1730 ROE - Readout Electronics
1731 Design
1732 Breadboards
1733 PM
1734 STM/ITTM
1735 FM
1736 Flight Spares
1800 QCM RAL
1810 Specify
1820 PM
1830 MTM/TTM
1840 FM
1850 Flight Spares
1900 Thermal Control BU
1910 Structure
1911 Design
1911.1 Thermal Modelling
1911.2 Insulation e
1911.3 Sensors
1911.4 Surface finishes
1911.5 Breadboards
1912 PM
1913 MTM/TTM
1914 FM
1915 Flight Spares
1920 FPA (CCD cooling and anneal-heating)
1921 Design
1921.1 Thermal Modelling BU & MSSL
1921.2 Radiator BU
1921.3 Cold Finger BU
1921.4 Heaters (MSsL)
1922 Breadboards
1923 PM
1924 MTM/TTM
1925 FM
1926 Flight Spares
1A00 ICU - Instrument Control Unit MSSL 2
1A10 Design
1A11 Housing
1A12 Power converters
1A13 Processor
1A14 Memory
1A15 Science/HK/Command Interface
1A16 Test Interfaces
1A17 MHC Interface
1A18 Camera Interface
1A20 Dev. & Test Equipment
1AAQ PM
1ABO MTM/TTM
1ACO FM
1ADO Flight Spares
1B00 WIR - Wiring Harness MSSL
1B10 Design
1B20 PM
1B30 MTM/TTM
1B40 FM
1B50 Flight Spares
1C00 CLM - Clamshell BU
1C10 Design
1C20 Test Equipment
1C30 PM
1C40 MTM/TTM
1C50 FM
1C60 Flight Spares
1D00 MHC - Mechanism/Heater Controller MSSL
1D10 Design
1D20 Test Equipment
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1D30 PM
1D40 MTM/TTM
1D50 FM
1D60 Flight Spares
1E00 PUR - Purge Harness BU
1E10 Design
1E20 Test Equipment
1E30 PM
1E40 MTM/TTM
1E50 FM
1E60 Flight Spares
1F00 VAC - Vacuum Harness BU
1F10 Design
1F20 Test Equipment
1F30 PM
1F40 MTM/TTM
1F50 FM
1F60 Flight Spares
1700 On-Board Software MSSL
1210 Design
1220 Dev. & Test Equipment
1230 PM Software
1240 FM Software
2000 | Systems Engineering MSSL
2100 System Design
2200 Trade-off studies
2300 Simulations
2400 Configuration Control
2500 System Design Team All h/w
2600 Project Management Support
3000 | AIV RAL
3100 PA
3200 Contamination Control
3300 Qualification
3400 System Test Equipment
3410 EGSE
3420 MGSE BU
3430 OGSE
3600 PM AIV MSSL
3500 MTM/TTM AIV BU
3700 FM AlV e
3800 Calibration
4000 | Project Management MSSL
4100 Planning and Scheduling
4200 Progress Monitoring
4300 Resource Monitoring and Control
4400 Risk Management
4500 Meetings and Reviews
4600 Reporting
4700 Local Management
4710 BU BU
4720 MSSL MSSL
4730 RAL RAL
4740 NRL NRL
4750 Other Other
4800 PI Support e
5000 | Operations Preparation All
5100 Hardware e
5200 Planning Software e
5300 Quick-look Software E
5400 Operations preparations
6000 | Science MSSL
6100 Science Team Meetings All
6200 Pl and Co-I activities All
7000 | Post Launch Operations ALL
7100 Operations Support
7200 Equipment Maintenance
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